Untitled Gantt Project

http://

Project manager

Project dates 9 Jan 2023 - 8 Feb 2023

Completion0%Tasks17Resources0

Tasks

Name	Begin date	End date
Design	09/01/2023	10/01/2023
Design 2	11/01/2023	12/01/2023
React folder structure	13/01/2023	16/01/2023
Start coding: page skeleton	16/01/2023	17/01/2023
Coding: about page	16/01/2023	17/01/2023
Coding: feed	18/01/2023	20/01/2023
Coding: profile mine	20/01/2023	20/01/2023
Coding: Modals: Full post component	23/01/2023	24/01/2023
Coding: Modals: Profile settings: Toggle dark mode	25/01/2023	25/01/2023
Coding: Modals: Profile settings: Change banner and avatar img	26/01/2023	27/01/2023
Coding: Modals: Profile others	30/01/2023	31/01/2023
Coding: connect to api: register user + login/out	30/01/2023	31/01/2023
Coding: populate frontend with backend data	01/02/2023	01/02/2023
Coding: HTTP requests: posts	01/02/2023	07/02/2023
Coding: HTTP requests: comments	01/02/2023	07/02/2023
Coding: HTTP requests: follow	01/02/2023	07/02/2023
Coding: HTTP requests: search profiles	01/02/2023	07/02/2023



